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Dear Supervisors:

AUTHORIZE THE CONSOLIDATED FIRE PROTECTION DISTRICT TO
RATIFY RETROACTIVE CHANGE ORDERS AND PAYMENTS FOR THE FIRE

COMMAND AND CONTROL FACILITY DISPATCH PROJECT
CAPITAL PROJECT NO. 88919
(FIRST DISTRICT) (3 VOTES)

SUBJECT

Approval of the recommended actions will retroactively ratify the Consolidated Fire
Protection District's issuance of change orders and corresponding payments to the
contractor for the Fire Command and Control Facility Dispatch Project.

JOINT RECOMMENDATION WITH THE FIRE CHIEF THAT YOUR BOARD, ACTING
AS THE GOVERNING BODY OF THE CONSOLIDATED FIRE PROTECTION
DISTRICT OF LOS ANGELES COUNTY:

Retroactively ratify change order numbers 1-18 issued by the Consolidated Fire
Protection District in the aggregate amount of $451,876.00 and the corresponding
payments made to the contractor. The change orders collectively represent a
10 percent increase to the base construction contract amount.

'To Enrich Lives Through Effective And Caring Service"

Please Conserve Paper - This Document and Copies are Two-Sided
Intra-County Correspondence Sent Electronically Only

County of Los Angeles
CHIEF EXECUTIVE OFFICE

Kenneth Hahn Hall of Administration
500 West Temple Street, Room 713, Los Angeles, California 90012

(213) 974-1101
http://ceo.lacounty.gov

WILLIAM T FUJIOKA
Chief Executive Offcer

Board of Supervisors
GLORIA MOLINA
First District

September 6, 2011
MARK RIDLEY-THOMAS
Second District

ZEV Y AROSLA VSKY
Third District

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street
Los Angeles, CA 90012

DON KNABE
Fourth District

MICHAEL D. ANTONOVICH
Fifth District

Dear Supervisors:

FIRE DEPARTMENT:
AUTHORIZE THE CONSOLIDATED FIRE PROTECTION DISTRICT TO

RATIFY RETROACTIVE CHANGE ORDERS AND PAYMENTS FOR THE FIRE
COMMAND AND CONTROL FACILITY DISPATCH PROJECT

CAPITAL PROJECT NO. 88919
(FIRST DISTRICT) (4 VOTES)

SUBJECT

Approval of the recommended actions will retroactively ratify the Consolidated Fire
Protection District's issuance of change orders and corresponding payments to the
contractor for the Fire Command and Control Facility Dispatch Project.

JOINT RECOMMENDATION WITH THE FIRE CHIEF THAT YOUR BOARD, ACTING
AS THE GOVERNING BODY OF THE CONSOLIDATED FIRE PROTECTION
DISTRICT OF LOS ANGELES COUNTY:

Retroactively ratify change order numbers 1-18 issued by the Consolidated Fire
Protection District in the aggregate amount of $451,876.00 and the corresponding
payments made to the contractor. The change orders collectively represent a
10 percent increase to the base construction contract amount.

'To Enrich Lives Through Effective And Caring Service"

Please Conserve Paper - This Document and Copies are Two-Sided
Intra-County Correspondence Sent Electronically Only

mcavatai

mcavatai

mcavatai

mcavatai
3

mcavatai


mcavatai




The Honorable Board of Supervisors
September 6,2011
Page 2

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

Approval of the recommended actions will retroactively ratify the Consolidated Fire
Protection District's (District) issuance of 18 change orders and corresponding
payments in the aggregate amount of $451 ,876.00.

The Fire Command and Control Facility Dispatch Project, located at 1320 North
Eastern Avenue, Los Angeles, CA 90063, consisted of the removal and replacement of
twenty 911 dispatch consoles, control panels, and hardware and equipment, all of which
supports the dispatch center. In addition, the Project included enhancement of the
Major Operation Center, training room, and the Emergency Operation Center, all of
which are activated during major events. Other improvements included the installation
of upgraded redundant mechanical systems to ensure the provision of uninterrupted fire
and life safety services.

The Project was completed within the Board-approved budget and on schedule.

Ratification of Retroactive Change Orders and Payments

On October 21, 2008, your Board approved a construction contract award to Red Stick
Development Inc., for the construction of the Fire Command and Control Facility (FCCF)
Dispatch Project. The attachment to the Board letter included in the Total Project
Budget Summary, a line item of $442,000.00 for potential change orders, and
$25,000.00 for change orders for unforeseen conditions, for a total change order budget
estimate of $467,000. The recommendation to delegate authority to the Fire Chief to
execute change orders to the contract was inadvertently not included in the Board letter.

Approval of the recommended action will ratify the change orders and corresponding
payments 1-18 which exceeded the scope and the amount of the Board-approved
contract issued on October 21,2008, to Red Stick Development Inc.
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Corrective Action

The District met with the Retroactive Contract Review Committee (RCRC) on
July 14, 2011, to discuss the Project and Corrective Action Plan, which is modeled on
the plan developed for the Avalon New Lifeguard Station Project (Avalon Project), which
had a similar situation. The Corrective Action Plan for the Avalon Project was
previously approved by the RCRC and on December 14, 2010, your Board was
informed of the corrective actions being taken by the District, and retroactively ratified
the change orders issued by the District on the Avalon Project. The plan has already
been implemented and includes the creation of a procedure manual and Board letter
check list that staff will follow to ensure the Fire Department requests delegated
authority where required, and to ensure proper authority to approve invoices before
payments are made. The RCRC was updated on the progress of the plan
implementation during the meeting for the FCCF Dispatch Project.

Implementation of Strategic Plan Goals

The Countywide Strategic Plan directs the provisron of Operational Effectiveness
(Goal 1) by improving the efficiency, quality, and responsiveness of County services to
all residents. It also directs that we ensure Public Safety (Goal 5) by enhancing the
ability of families to live in safe, stable, and supportive communities. This Project
helped to achieve these goals as it is an investment in public infrastructure that will
benefit the County of Los Angeles by improving the Fire District's ability to respond to
emergencies.

FISCAL IMPACT/FINANCING

Approval of the recommended actions will retroactively ratify the District's issuance of
18 change orders and corresponding payments already paid to the contractor in the
aggregate amount of $451,876.00. The total actual Project cost, including the cost of
plans and specifications, Civic Art allocation, consultant services, miscellaneous
expenditures, construction, and County services, was $5,281,967.00. The Project was
fully funded by the District's Accumulated Capital Outlay Fund. There was no impact to
net County cost. There are no payments pending to the contractor.

Total construction costs for the Project were $ 4,867,746.00, including the base contract
amount of $4,415,870.00, issued change orders numbers 1-18 of $451,876.00,
including one unforeseen condition change order of $14,982.00.
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On October 21, 2008, your Board awarded a construction contract in the amount of
$4,415,870 to Red Stick Development Inc. The Notice to Proceed was issued on
November 2, 2008. Construction commenced on December 2, 2008, and the Project
was declared substantially complete on July 8, 2009.

Operational Budget Impact

There was no impact to the operating budget.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The Project was substantially completed on July 8, 2009, and the District took beneficial
occupancy immediately. The Contractor took approximately two months to complete
the Punch List. The Punch List was completed on September 9, 2009. The required
close-out documents were received on September 15, 2009. Your Board accepted the
Project on February 2, 2010.

ENVIRONMENTAL DOCUMENTATION

On October 21, 2008, your Board found that the Project was categorically exempt
pursuant to the California Environmental Quality Act (CEQA).

CONTRACTING PROCESS

On October 21, 2008, your Board awarded a construction contract to Red Stick
Development Inc., in the amount of $4,415,870.00

With the approval of this Board letter, your Board is ratifying 18 retroactive change
orders previously issued by the District, and corresponding payments to the contractor,
in the aggregate amount of $451,876.00, which represents a $451,876.00 net addition
to the base construction contract amount of $4,415,870.00 for a maximum authorized
construction contract amount of $4,867,746.00.
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IMPACT ON CURRENT SERVICES (OR PROJECTS)

There is no negative impact on current County services.

CONCLUSION

Please return one adopted copy of this letter to the Chief Executive Office, Capital
Projects Division and the Fire Department.

Respectfully submitted,

W L1AM T FUJIOKA
Chief Executive Officer

WTF:DLO:RLR
DJT:SW:CY:cvb

Attachment

c: Executive Office, Board of Supervisors
County Counsel
Aud itor-Controller

DARYL L. OSBY
Fire Chief

U:Boardletters2011/Boardletters[Word]/CapitaIProjects/Fire Command and Control Facility BL 090611
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ATTACHMENT A

C.O. Category C.O. Originator

1 - Unforeseen conditions
2 - Errors and Omissions
3 - Regulatory Requirements
4 - Scope Changes
5 - Value Engineering
6 - Disputed

A - Architect
C - Contractor
D - Fire
E-CEO
F -ISD
G - 3rd Party

CO CO Date of Amount Description CO CO ReasoningNo CO Cat Orig

Dispatch requested to be able

1 1 6-23-09 $ 14,937.00 Server room 4 D to monitor the server room
temperature monitoring from the Command Control

Platform

Window Tinting Rooms Window tinting of Rooms 132 &
2 1 6-23-09 $ 3,001.00 4 D 133 requested to match132 & 133 contract window tintinq

Expand work stations from 6 to

Modifications to Rooms 9, add a room dividing partition
3 1 6-23-09 $ 49,077.00 242 & 243 4 D wall to create a second

classroom or one large
classroom
Delete projection screen and
replace with upgradeable and
expandable cube wall system,

Upgrade the Audio add additional LCD monitors to
4 1 6-23-09 $ 279,668.00 Visual Equipment 4 D sides of cube wall with

Package microphones, modify
conference room monitors and
provided table top touch control
system

Dispatch Furniture For proper protection from

5 1 6-23-09 $ 27,200.00 Upgrades and
4 D water intrusion

Command Platform
modifications

Computer / Server
Raise wall above ceiling to full6 1 6-23-09 $ 12,122.00 Room environmental 4 A

upqrade height reaching to deck above

CO CO Date of Amount Description CO CO ReasoningNo CO Cat Orig

7 1 6-23-09 $ 4,898.00 Add Computer room
4 A

For proper protection from
drain pans above building water services
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server racks
No welding can take place in

8 1 6-23-09 $ 1,901.00 Drill and Bolt 3 D the Computer room per the
Inspector
Environmental issues

Office ceiling to be associated with airborne
9 1 6-23-09 $ 5,002.00 replaced after hours 3 D particulates required the office

due to daytime staffing ceiling to be replaced after
hours

Change shades to There must be minimal light
10 1 6-23-09 $ 1,325.00 blackout shades in AN 4 D exposure in the projection area

room of the new AN system
Construct wall between Eliminate the potential

11 1 6-23-09 $ 4,740.00 training desks and new 3 D exposure to
electric panel EMF

Add additional cable Additional cable access was
12 1 6-23-09 $ 3,450.00 4 D required for 911 Dispatchaccess Trainers area

13 2 7-10-09 $ 5,117.00 Add cable connections
4 D Add additional cable outlets to

in conference room 2nd floor conference room
Relocate two dispatch Relocate dispatch consoles per

14 2 7-10-09 $ 8,076.00 consoles to another
4 D Tenants request

area of the Dispatch
floor

15 2 7-10-09 $ 1,858.00 Rewire time clock 3 D
Rewire Time takers clock to
UPS system.

16 2 7-10-09 $ 1,220.00 Correct faulty wiring
3 D Code and safety issue

under Dispatch floor

2nd Floor wiring Correct multiple wiring and
electrical issues associated17 2 7-10-09 $ 13,302.00 corrections and 3,4 D
with the base building electricalrequests
system

Unforeseen Conditions: Correct multiple unforeseen
Multiple unforeseen base building non-code

18 3 9-1-09 $ 14,982.00 base building non- 1 D compliance deficiencies
code compliance

deficiencies
Total $451,876.00
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